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What is dredging? 
 
Merriam-Webster says: 
dredge - verb \ˈdrej\ 
1 a : to dig, gather, or pull out with or as if with a dredge - often used with up  
 b :  to deepen (as a waterway) with a dredging machine 
 
Wikipedia says: 
“Dredging is an excavation activity or operation usually carried out at least 
partly underwater, in shallow seas or fresh water areas with the purpose of 
gathering up bottom sediments and disposing of them at a different 
location.” 

Dredging 



For stormwater ponds “dredging” seems to be a generic 
term for any kind of removal of material from the ponds? 
 
So…. 
what are some of the removal methods for this material? 
 
And… 
what is the material you are removing and where does it come? 

Dredging 



Plants, both aquatic....  

Sources 



....and terrestrial  
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•  How big of an area and what is the volume of material? 
• Can the pond be able to be isolated and dewatered? 
• Can the pond's stormwater function be bypassed? 
• How deep is the water where removal will occur? 
• What is the accessibility to the pond? 
• Is there a staging area available for removed? 

Removal Considerations 



• Draining and excavating - “in the dry” 
• Excavation without draining - “in the wet” 
• Floating dredges 
• Submerged dredging 

Methods of Removal  



Draining and excavating 



• Best suited if material needs to be removed from entire pond 
• Low cost/volume removed if volume is large 
• Depth of pond is generally not a limiting issue 
• Accessibility is not an issue 
• Staging of material is typically not an issue 
• Requires that pond be able to be isolated and dewatered 
• Requires that pond's stormwater function be able to be bypassed 
• Work typically performed by excavators, dozers, pans and dump trucks 

Draining and excavating 



Excavation without draining 



• Best suited for targeted material removal or if pond is relatively small 
• Low cost/volume removed if volume is not large 
• Depth of pond is a limiting issue 
• Accessibility can be an issue 
• Staging of material is typically not an issue 
• Does not require that pond be able to be isolated and dewatered 
• Does not requires that pond's stormwater function be bypassed 
• Work typically performed by excavators and dump trucks 

Excavation without draining 



Floating dredges 



• Can perform small and large removal operations 
• Moderate cost/volume removed irrespective of project size 
• Depth of pond is not generally a limiting issue 
• Accessibility is not an issue 
• Staging of material can be an issue 
• Does not require that pond be able to be isolated and dewatered 
• Does not requires that pond's stormwater function be bypassed 
• Work typically performed by portable floating dredge 

Floating dredges 



Submerged dredging 



• Best suited for targeted material removal 
• Moderate cost/volume if volume is not larger 
• Depth of pond is not generally a limiting issue 
• Accessibility is not an issue 
• Staging of material can be an issue 
• Does not require that pond be able to be isolated and dewatered 
• Does not requires that pond's stormwater function be bypassed 
• Work typically performed by diver-operated dredge 

Submerged dredging 



Project Examples 



Pond 032 Excavation 



Forsberg Engineering Design 
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2008-02-20 
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2008-03-06 



2000 

2008 





Lake Info 
•2000 volume – 150,369 cubic feet 
•2008 volume – 312,960 cubic feet 
 

•2000 maximum depth – 3.5 feet 
•2008 maximum depth – 7.0 feet 
 

•2000 average depth – 1.30 feet 
•2008 average depth – 2.86 feet 
 

Retention Pond Services 
• 273,166 cubic feet or 10,117 cubic yards removed (based on extrapolated volume 
of 423,535 cubic feet) 
•Estimated volume to be removed 10,000 cubic yards 
 

•Contract price – $272,000 
•Completion price - $272,000 
 

•Contract work period – 51 days (Jan 17th – Mar 17th) 
•Completion work period – 17 days (Jan 21st – Mar 1st with 1 week taken off) 
 

•Cost/cubic foot – $1.00 

Pond 032 Stats 



Pond 015 Diver Sediment Removal 





Pond 015 2007 Pre and Post Dredging 



Pond 015 3-D 



Lake Info 
•2007-02 volume – 32,020 cubic feet 
•2007-03 volume – 32,295 cubic feet 
 

Eason Diving 
• 270 cubic feet or 10 cubic yards removed 
 

•Contract price – time and materials 
•Completion price – $3,525.50 
 

•Contract work period – 2 days (Feb 19th - 20th) 
•Completion work period – 2 days (Feb 19th - 20th) 
 

•Cost/cubic foot – $12.82 

Pond 015 Stats 



Costs 
Pond 

Number 
Date Contractor Method Volume 

Removed 
(cubic feet) 

Cost Cost /   
Cubic 
Foot 

015 / 020 2007-02-21 Eason Diving Diver operated dredge / poly bags 554 $7,100.00 $12.82 
016 2008-12-30 Eason Diving Diver operated dredge / poly bags 361 $10,413.55 $28.83 
023 2008-12-30 Eason Diving Diver operated dredge / poly bags 281 $8,094.24 $28.83 
024 2011-12-30 Eason Diving Diver operated dredge / poly bags 1,918 $24,000.00 $12.51 
077 1993-11-05 Otter Construction Heavy equipment 1,242,000 $130,000.00 $0.10 
054 1993-11-09 Otter Construction Long-reach excavator 810 $2,800.00 $3.46 
008 1999-12-09 Holland Environmental Long-reach excavator 64,800 $27,050.00 $0.42 
032 2008-03-01 Retention Pond Services Long-reach excavator 273,159 $272,000.00 $1.00 
085 2008-08-05 Retention Pond Services Long-reach excavator 9,720 $6,656.00 $0.68 
009 2008-08-07 Retention Pond Services Long-reach excavator 2,430 $2,656.00 $1.09 
014 2008-08-08 Retention Pond Services Long-reach excavator 14,580 $14,016.00 $0.96 
024 2002-09-26 Eadie's Drain & Vacuum Vacuum truck 513 $3,840.00 $7.49 
078 2002-09-26 Eadie's Drain & Vacuum Vacuum truck 108 $800.00 $7.41 
024 2007-60-30 Eadie's Drain & Vacuum Vacuum truck / poly bags 1,485 $35,292.50 $23.77 



Norm Shea 
Director, Lakes Management 
Kiawah Island Community Association 
20 Kestrel Court 
Kiawah Island, SC 29455 
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843-708-3608 mobile 
Norm.Shea@kica.us  
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Bottom mapping 









Pond 001  
boat survey points 

Lake acreage:3.36 acres 
3673 data points collected  
Collection time: 1 hour 27 minutes 

0.2 mile 





Pond 001 Shaded Relief  
          from above 

Acreage 
(acres)  

Volume 
(cubic feet)          

Shoreline 
(feet)  

Maximum 
Depth  
(feet)     

Average 
Depth 
(feet)  

3.36 740,270 2,171 10.00 5.06 



Pond 010 before remediation 

Pond 010 after remediation 
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